Agenda Item No. 4.4

233 South Wacker Drive
L‘ Chicago Metropolitan s s
Agency for Planning e Ry
MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: September 2, 2015
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 166 local projects have been initiated. Of these, 110 projects have
been completed, 50 are fully underway, and 6 will get actively underway in the near future.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Discussion






Projects Currently Underway

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Algonquin-
C tersville F May 2014- Staff
farpen er,SVI e ox Brian Daly ay a‘ CMAP staff is working on the draft corridor plan. No update this month.
River corridor plan Dec. 2015 assistance
(see website)
Arlington Heig.hts John May 2014- Staff Awaiti?g input .from Arli'ngton Heights Bicy‘cle and Pedestri.an Advisory
bicycle-pedestrian plan ) . Committee (project Steering Committee) on ideas for potential
. O’Neal Dec. 2015 assistance . . .
(see website) infrastructure recommendations. Development of draft plan continues.
A 1 Li 2015- ff
urora d(_)wntown plan indsay May 2015 Sta. Project on hold.
(see website) Bayley July 2016 assistance
Barrington area bikeway | Jack June 2014- Consultant | Draft study reviewed by CMAP and steering committee; implementation
feasibility study Pfingston | Oct. 2015 assistance | discussion with CMAP expected in early September.
Bensenville zoning . Oct. 2015- Staff T1T1e memorandum of understanc.ling and r_esolution were ac.lopted by the.
Jake Seid . Village Board on August 25. An internal kick-off meeting will take place in
update Dec. 2016 assistance
late September.
B king stud Lind Nov. 2013- Staff
CTWyn paring stdy mdsay ov. 20 a First draft of the final plan is under internal review.
(see website) Bayley Nov. 2015 assistance
Staff and
Berwyn zoning revisions | Kristin Jan. 2013- coisualrtlant A follow-up meeting to discuss City comments was held on August 27 and
(see website) Ihnchak Nov. 2015 assistance | 2 Steering Committee meeting to present the draft is being scheduled.
Blue Island capital Evy Apr.-Dec. Staff City representatives are currently scoring potential projects to determine
improvement plan Zwiebach | 2015 assistance | priorities. Next steering committee is scheduled for September.
Brookfield comprehensive Dec. 2015- Consultant | Newly added to monthly report. Staff discussed goals of the project with Village
Nora Beck .
plan Dec. 2016 assistance planners; REP development underway.
1 P lanni 15- f
Ca. ur.n.et ark planning | Sam May 2015 Sta.f Plan being drafted.
priorities report Shenbaga | Feb. 2016 assistance
Sr?;n 5:13211\;1115111;5 e Kristin Jul. 2014- Consultant No update this month
. Ihnchak Dec. 2015 assistance P '
regulations
Carol Stream Village staff has reviewed the SCB concept plans for the Town Center as
. Trevor Feb. 2014- Staff well as the VSKA market analysis. Staff is working on finalizing a draft
comprehensive plan (see _ . . . .
website) Dick Nov. 2015 assistance | plan that includes those updates and expects to have a steering committee
- meeting to review the draft in September.
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http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river
http://www.cmap.illinois.gov/programs-and-resources/lta/arlington-heights-bike-ped?p_p_id=56_INSTANCE_rhBX0gVsC1KK&p_p_lifecycle=0&p_p_state=normal&p_p_mode=view&p_p_col_id=column-3&p_p_col_count=1
http://www.cmap.illinois.gov/programs-and-resources/lta/aurora
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-parking
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/carol-stream

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Chicago Albany Park . Staff Scoping, including coordination with other potential funders and partner
. Brian Daly | TBD . L .
neighborhood plan assistance | organizations, is underway.
Chicago Pilsen-Little Evy Dec. 2013- Staff CMAP and DPD staff are reviewing input obtained from the June
Village ne1ghb?rhood Zwiebach | Dec. 2015 assistance cor‘nr.njuruty workshops and are planning follow-up community outreach
plan (see website) activities.
Chicago Pullman . The first meeting of the Technical Advisory Committee and the Citizen
) L Lindsay June 2015- Consultant _ . _ -
National Historic Park . Advisory Committee will be held on September 15, and will include a
. Bayley Sept. 2016 assistance Y B . . .
transportation plan walkshop” tour of the area. Existing conditions research continues.
Chicago West Pullman T}*}e consultant team preser.1ted t.he draft plan to the S’Feering cc?mmittee in
neighborhood plan (see Evy Oct. 2014- Consultant | mid-August. The community will have the opportunity to review and
wel%site) P Zwiebach | Oct. 2015 assistance | comment on the plan at the Draft Plan Open House scheduled for
September.
Cicero comprehensive Jonathan Apr. 2014- Consultant | The project steering committee reviewed the draft plan on August 26. The
plan (see website) Burch Nov. 2015 assistance | consultant will now schedule a public meeting to discuss the draft plan.
Crete comprehensive Jack May 2014- Consultant | Visioning exercise took place August 13 with 60 participants. Draft plan
plan Pfingston | Dec. 2015 assistance | expected in October.
tal Lak
Crystal La ‘e Mar. 2014- Staff City staff are reviewing a recommendations memo; steering committee to
transportation plan Nora Beck . . .
. Dec. 2015 assistance | review later this month.

(see website)
DuPage Count

uPage County / CMAP, MPC, MMC, and Teska Associates will present initial report
Hanover Park Homes Kendra Nov. 2014- Consultant | . . . .

. . . . findings to Hanover Park Village Board on September 3. Teska continues to
for a Changing Region Smith Nov. 2015 assistance .
. work on the draft report with input from CMAP.
(see website)
. Data collection and initial outreach activities continue. Project website

DuPage County Elgin- . s .

) . . John May 2015- Consultant | under development and planned to go live within 1-2 weeks. Kick-off
O’Hare Corridor Bicycle ] . . . . . o .y .

. O’Neal Sept. 2016 assistance | meeting with advisory committees (communities within project area and
and Pedestrian Plan . . .
implementing agencies) planned for September 2.

DuPage Count

wse Zouny Louise June 2014- Staff Newly completed. The Best Practices Guide was approved by the DuPage County
sustainability quide ;

. Yeung Aug. 2015 assistance Board on August 11.

(see website)
Elmwood Park zoning Patrick Nov. 2014- Staff Analvsis phase is currently underwa
assessment Day Dec. 2015 assistance ysISp Y Y
E&iif: In::)t:itiees Kendra Feb.Oct. Staff Draft planning priorities report is underwa
pranmig b Smith 2015 assistance planming b portist Y

report (see website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://119thstreetcorridorplan.com/
http://www.cmap.illinois.gov/programs-and-resources/lta/cicero
http://www.cmap.illinois.gov/programs-and-resources/lta/crystal-lake
http://www.cmap.illinois.gov/livability/housing/homes
http://www.cmap.illinois.gov/programs-and-resources/lta/dupage-sustainability
http://www.cmap.illinois.gov/programs-and-resources/lta/endeleo

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Fox Lake planning Jack Dec. 2014- Staff Newly completed. Draft report completed in late August and accepted by Fox
priorities report Pfingston Aug. 2015 assistance Lake; final design now underway.
Steering committee kick-off meeting occurred on July 22 and public
Franklin Park John Apr. 2015- Staff meeting occurred August 4. Stakeholder interviews with community
comprehensive plan Carlisle June 2016 assistance | leaders and focus groups are underway and planned. Drafting of the
existing conditions report has begun.
Th ject has kicked off ltant h 1 logical fiel k
GoYern(?rs State Holly June 2015- Consultant e project has : icked off, consultant has completed ecological field work,
University green . and data collection and assessment for the stormwater components of the
) Hudson May 2016 assistance
infrastructure plan plan are underway.
Harvard comprehensive Nora Beck May 2014- Staff CMAP staff now drafting plan to send to steering committee for review in
plan (see website) Nov. 2015 assistance | early September.
. Patrick May 2015- Consultant . .
Huntley zoning update Day Apr. 2016 assistance Analysis phase is currently underway.
Joliet Chicago Street plan Stephen TBD Consultant Newly added to monthly report. Scoping underwa
8 P Ostrander assistance Y yreport. scopng Y
Kane County health . .
. Stephen July 2014- Staff Kane County and CMAP completed internal review of report. CMAP staff
1mpact assessment . . . . .
. Ostrander | Sept. 2015 assistance | is currently preparing final version of document.
(see website)
Staff and . . . . -
Kendall County Don Aug. 2015- Scoping underway. Meeting to discuss with local officials scheduled for
. . consultant
industrial market study | Hughes Mar. 2016 . September 2.
assistance
Lake County Route The land use. plann%ng effort is apl.:)rox%mately. 75% complete. .A draft plan
Staff and has been reviewed internally and is being revised in preparation for
53/120 land use plan (see | Jason Nov. 2013- e . .
, consultant | distribution to the Land Use Committee and, subsequently, for public
CMAP website and Navota Dec. 2015 . . . . .
. . assistance | review. The next Land Use Committee meeting is anticipated for
project website)
September.
Proj AP, MP i
Lake County / Round roject t?am (CMAP, M F?, May9r§ Ca.u.cus, and Lak.e County Community
Foundation) consulted with municipalities, non-profit partners, and Lake
Lake Homes for a Stephen July 2014- Staff . o . . .
. . . County to help refine specifics of implementation actions to be
Changing Region (see Ostrander | Nov. 2015 assistance . . . .
website) recommended in plan, as well as began drafting specific sections of the
e plan.
Final project deliverable has been completed and provided to the Village
Lemont development . Jan.-Sept. Consultant | and CMAP for review. The consultant will revise the deliverable based on
] . Jake Seid . ) . .
review process analysis 2015 assistance | comments from the Village and CMAP, and will present the project to the
Village Board in September.
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http://www.cmap.illinois.gov/programs-and-resources/lta/harvard
http://www.cmap.illinois.gov/programs-and-resources/lta/carpentersville-hia
http://www.cmap.illinois.gov/programs-and-resources/lta/il-53-120
http://www.lakecorridorplan.org/
http://www.cmap.illinois.gov/livability/housing/homes

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
McHenry County o . . I
. Staff and CMAP staff are coordinating with the Economic Development District of
Comprehensive Jonathan Jan.-Nov. . . . . . .
. consultant | Northern Illinois (EDDNI) and NIU in drafting the introduction, overview
Economic Development | Burch 2015 . .
. assistance | of the region, and SWOT components of the draft plan.
Strategy (website)
North Chi
or mago . May 2014- Staff The recommendations memo will be completed in early September at
comprehensive plan Jake Seid . . . . . . . .
. Nov. 2015 assistance | which point the project team will begin drafting the Comprehensive Plan.
(see website)
O’Hare area truck route Oct. 2015- Consultant | Internal scoping underway, with external stakeholders meeting expected in
.. Bob Dean )
coordination Dec. 2016 assistance | September or October.
Oswego-Montgomery- Louise May 2014- Staff The final draft of thfe shared servic_:es stud_y, as well as a joint resolution to
Yorkville shared services . approve the study, is currently being reviewed by the Oswego and
. Yeung Sept. 2015 assistance . . . .
study (see website) Montgomery Village Boards and Yorkville City Council.
Staff and
Park Forest zoning Kristin June 2013- attan The draft zoning ordinance was submitted to Village staff. CMAP staff are
.. . consultant . . .
revisions (see website) Ihnchak Dec. 2015 . now drafting the subdivision regulations.
assistance
Pingree Grove Jack Aug. 2014- Consultant | Draft plan reviewed by steering committee August 20; will go before Plan
comprehensive plan Pfingston | Sept. 2015 Assistance | Commission in mid-late September.
Cambridge Systematics has begun work on data collection for the existing
Regional truck Alex Beata Jan. 2015- Consultant | conditions baseline. Consultants are meeting with County transportation
permitting project June 2016 assistance | staff and permitting engineers, and are scheduling meetings with groups of
municipalities around the region for August and September.
Richton Park capital Brian Dal June 2015- Staff CMAP is working with the steering committee and Village staff to review
improvement plan Y| Feb. 2016 assistance | potential capital projects and perform a fiscal analysis.
Consultant has provided a complete draft of the Ordinance which has been
i i AP ill . The Planni
Richton Park zoning ' Nov. 2014- Consultant rev1?wed and <?115Fussed by CM a.nd Vi age staff. The anning and
.. . Jake Seid . Zoning Commission has met three times to discuss the Ordinance. The
revisions (see website) Oct. 2015 assistance . . .
draft will be presented for public comment in September followed by
discussion by the Village Board.
Roselle comprehensive Feb. 2015- Consultant Consultant belq se\./e.ral me.eti.ngs with. Yillage staff. and s.takeholders in
. Dan Olson . August and is finalizing existing conditions analysis, which looks to be
plan (see website) Mar. 2016 assistance ) .
presented to the Steering Committee on September 21.
Rosemont
S Oct. 2013- Staff
comprehensive plan (see am c a Public hearing scheduled for September 7.
. Shenbaga | Sept. 2015 assistance
website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/mchenry-county-ceds
http://www.cmap.illinois.gov/programs-and-resources/lta/north-chicago
http://www.cmap.illinois.gov/programs-and-resources/lta/oswego-montgomery-yorkville
http://www.cmap.illinois.gov/programs-and-resources/lta/park-forest-zoning
http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
http://www.roselle.il.us/690/Comprehensive-Plan-Update
http://www.cmap.illinois.gov/programs-and-resources/lta/rosemont

Project CMAP Timeline Assistance Status and notes
lead type

South Elgin zoning Patrick Oct. 2014- Staff Initial outreach phase will conclude September 2. Existing conditions

update (see website) Day May 2016 assistance | analysis is currently underway.

South Holland Stephen Apr. 2015- Staff CMAP staff held tw‘o days of k.ey stakeho‘lder interviews (on‘ Augu.st'5 and

. . 13), along with continued drafting of sections for the upcoming Existing

comprehensive plan Ostrander | July 2016 assistance L
Conditions Report.

SSMMA Calumet Green Mav 2014- Staff and

Manufacturing Brian Daly Se }é 2015 consultant | SSMMA and OAI are reviewing the draft plan. No update this month.

Partnership Pt assistance
Internal team comments (SSMMA, ATA) received and incorporated into
existing conditions report and supplementary background information
documents. Documents then shared partner agencies: Metra, Pace, IDOT,

A 1 hn ly 2014- ff

SSMMA Complete ]0, July 20 Sta' CCDPH, Pace, FPCC, FPDWC, and Cook Co. DOT. Complete Streets

Streets plan O’'Neal Dec. 2015 assistance . . . .
policy development, with ATA as lead, underway. Meeting to discuss
formation of local Complete Streets Coalition scheduled for August 28.
Complete Streets Conference planned for September 17-18.

lanmi

S:fgf'rtizsa;mni (see Jonathan Feb-Oct. Staft The Village is reviewing the draft report

prioft po Burch 2015 assistance & viewing port:

website)
Staff is working on the Existing Conditions Report and has already

Sugar Run Creek area Trevor May 2015- Staff conducted a number of key person interviews, stakeholder meetings, and

plan (see website) Dick May 2016 assistance | research to help create key areas of focus for the ECR. The first public
workshop has been scheduled for August 31.

Villa Park zoning Patrick July 2015- Consultant Existing conditions analysis is currently underwa

ordinance Day Oct. 2016 assistance & Y Y Y

West Suburban Staff CMAP staff worked with ULI and the Village of Willow Springs to prepare

Chamber of Comm. and | Evy June 2014- assistance . . . .

. . the materials for the Technical Assistance Panel (TAP), which was held on

Industry cargo-oriented | Zwiebach | Oct. 2015 and small
September 1.

development plan contract

Westchester zoning Kristin Nov. 2014- Consultant N date thi th

ordinance Thnchak Dec. 2015 assistance © tipaate This Mot

Winthrop H

coﬁn1 r:qlznsia\f]egorlan Sam Sept. 2014- Staf Draft plan underwa

P P Shenbaga | Dec. 2015 assistance P y

(see website)
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http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/steger
http://www.cmap.illinois.gov/programs-and-resources/lta/will-county
http://www.cmap.illinois.gov/programs-and-resources/lta/winthrop-harbor

Assist
Project CMAP Timeline ssistance Status and notes
lead type

Zion comprehensive Feb. 2014- Consultant The City’s Planning and Zoning Commis.sion recor.nmended appro.val of

. Nora Beck . the plan on August 17. The Draft Plan will be considered for adoption by
plan (see website) Sept. 2015 assistance . .

City Council on September 2.
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http://plan4zion.com/

